
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2018

ESTIMATE SUMMARY 18:55:25

CONTID: C21091         ESTIMATE NO: 0004 PROG 2005

PCN: 21091-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 SH151 MP13.36 PRIORITY CULV PERCENT TIME:

PROJECT NO: STR151A-010                   

R5 SH151 MP13.36 PRIORITY CULV

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 951,223.64 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 913,000.00 NON-PARTICIPATING 232,340.98

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

WORK DAYS

WORK DAYS

94.40%

53,230.89

232,340.98

232,340.98

232,340.98

$

$

$

$

9,750.00

888,242.75

897,992.75

0.00

897,992.75

-13,695.00

0.00

884,297.75

0.00

AMOUNT DUE 884,297.75 232,340.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 232,340.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 65

ORIG TIME ALLOW: 56

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/10/201812/15/2018

07/12/2018

07/23/2018

08/15/2018

09/10/2018
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0010 Removal of Pipe 73.000

15.000

202-00035  
 

2,750.0088.000

468.75

88.000

LF  

31.25000

0015 Removal of Delineator 2.000

0.000

202-00090  
 

25.002.000

0.00

2.000

EACH

12.50000

0020 Removal of Asphalt Mat 797.000

0.000

202-00220  
 

5,977.50797.000

0.00

797.000

SY  

7.50000

0025 *Removal of Asphalt Mat (Planing) 600.000

0.000

202-00240  
 

5,130.00600.000

0.00

600.000

SY  

8.55000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

3.61000

0035 Removal of Fence 58.000

482.000

202-01000  
 

1,350.00540.000

1,205.00

540.000

LF  

2.50000

0040 Plug Culvert 0.000

2.000

202-04001  
 

15,500.002.000

15,500.00

2.000

EACH

7,750.00000

0045 Embankment Material (Complete In Place) 883.000

0.000

203-00060  
 

13,245.00883.000

0.00

883.000

CY  

15.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

87.50000

0055 Backhoe 4.000

0.000

203-01510  
 

350.004.000

0.00

10.000

HOUR

87.50000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

87.50000

0065 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

10.000

HOUR

87.50000

0070 Combination Loader 4.000

0.000

203-01594  
 

350.004.000

0.00

20.000

HOUR

87.50000

0075 Potholing 2.000

0.000

203-01597  
 

500.002.000

0.00

2.000

HOUR

250.00000

0080 Laborer 16.000

0.000

203-02330  
 

600.0016.000

0.00

30.000

HOUR

37.50000

0085 Structure Excavation 828.000

92.000

206-00000  
 

13,800.00920.000

1,380.00

920.000

CY  

15.00000

0090 Structure Backfill (Class 1) 288.000

29.000

206-00100  
 

17,390.62317.000

1,590.94

317.000

CY  

54.86000

0095 Shoring (Area 1) 1.000

0.000

206-01781  
 

24,000.001.000

0.00

1.000

L S 

24,000.00000

0100 Shoring (Area 2) 0.000

1.000

206-01782  
 

24,000.001.000

24,000.00

1.000

L S 

24,000.00000

0105 Topsoil 0.000

351.000

207-00205  
 

3,510.00351.000

3,510.00

400.000

CY  

10.00000

0110 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

400.000

CY  

10.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Erosion Log Type 1 (12 Inch) 316.000

0.000

208-00002  
 

2,370.00316.000

0.00

500.000

LF  

7.50000

0120 Silt Fence 445.000

0.000

208-00020  
 

1,392.85445.000

0.00

445.000

LF  

3.13000

0125 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,125.001.000

1,125.00

1.000

EACH

1,125.00000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,875.001.000

0.00

1.000

EACH

1,875.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

37.50000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

87.50000

0145 Sweeping (Sediment Removal) 20.000

6.000

208-00106  
 

2,275.0026.000

525.00

30.000

HOUR

87.50000

0150 Removal of Trash 0.000

5.000

208-00107  
 

187.505.000

187.50

10.000

HOUR

37.50000

0155 Erosion Control Management 17.000

3.000

208-00207  
 

2,200.0020.000

330.00

22.000

DAY 

110.00000

0160 Water Control 0.600

0.400

208-00400  
 

10,000.001.000

4,000.00

1.000

L S 

10,000.00000

0165 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,250.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.010

ACRE

18,750.00000

0175 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

625.00000

0180 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.300

ACRE

1,875.00000

0185 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

60.000

LB  

6.25000

0190 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

100.000

EACH

6.25000

0195 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

1,579.000

SY  

3.33000

0200 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

5.000

HOUR

100.00000

0205 Aggregate Base Course (Class 6) 882.490

26.550

304-06000  
 

30,752.82909.040

898.19

925.000

TON 

33.83000

0210 *Hot Mix Asphalt (Patching) (Asphalt) 907.700

0.000

403-00720  
 

136,155.00907.700

0.00

907.700

TON 

150.00000

0215 *Emulsified Asphalt (Slow-Setting) 112.000

125.000

411-10255  
 

1,317.72237.000

695.00

237.000

GAL 

5.56000

0220 Geomembrane 373.000

0.000

420-00000  
 

2,238.00373.000

0.00

373.000

SY  

6.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (12 Inch) 0.000

18.000

506-00212  
 

2,520.0018.000

2,520.00

18.000

CY  

140.00000

0230 Riprap (24 Inch) 0.000

136.000

506-00224  
 

21,080.00136.000

21,080.00

136.000

CY  

155.00000

0235 *Concrete Class D 17.200

33.800

601-03000  
 

51,000.0051.000

33,800.00

51.000

CY  

1,000.00000

0240 *Reinforcing Steel (Epoxy Coated) 1,674.000

4,213.000

602-00020  
 

13,245.755,887.000

9,479.25

5,887.000

LB  

2.25000

0245 *12x8 Foot Concrete Box Culvert (Precast) 69.000

0.000

603-71208  
 

144,141.0069.000

0.00

69.000

LF  

2,089.00000

0250 *Guardrail Type 3 (6-3 Post Spacing) 31" Tall 
Guardrail

0.000

476.000

606-00301  
 

20,230.00476.000

20,230.00

476.000

LF  

42.50000

0255 *End Anchorage (Nonflared) 0.000

8.000

606-02003  
 

27,600.008.000

27,600.00

8.000

EACH

3,450.00000

0260 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

156.25000

0265 Corner and Line Brace Post 0.000

4.000

607-00010  
 

750.004.000

750.00

10.000

EACH

187.50000

0270 Fence Barbed Wire With Treated Wooden Posts 0.000

408.000

607-01100  
 

4,080.00408.000

4,080.00

631.000

LF  

10.00000

0275 Fence (Plastic) 260.000

0.000

607-11525  
 

975.00260.000

0.00

260.000

LF  

3.75000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

4.000

EACH

25.00000

0285 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

25.00000

0290 *Detour 1.000

0.000

621-00425  
 

28,375.001.000

0.00

1.000

L S 

28,375.00000

0295 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

3,125.001.000

0.00

1.000

L S 

3,125.00000

0300 *Construction Surveying 0.640

0.000

625-00000  
 

7,744.000.640

0.00

1.000

L S 

12,100.00000

0305 *Mobilization 1.000

0.000

626-00000  
 

82,627.381.000

0.00

1.000

L S 

82,627.38000

0310 Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

4,200.001.000

1,050.00

1.000

L S 

4,200.00000

0315 *Pavement Marking Paint (High Build) 16.000

0.000

627-00013  
 

2,208.0016.000

0.00

16.000

GAL 

138.00000

0320 *Pavement Marking Paint (High Build) High Build 
Temporary

11.000

0.000

627-00013  
 

1,518.0011.000

0.00

11.000

GAL 

138.00000

0325 *Flagging 1,141.250

405.250

630-00000  
 

35,569.501,546.500

9,320.75

1,700.000

HOUR

23.00000

0330 *Traffic Control Inspection 19.000

14.000

630-00007  
 

4,224.0033.000

1,792.00

35.000

DAY 

128.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 50.000

14.000

630-00012  
 

37,312.0064.000

8,162.00

67.000

DAY 

583.00000

0340 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

556.00000

0345 *Barricade (Type 3 M-B) (Temporary) 1.000

0.800

630-80336  
 

250.201.800

111.20

2.000

EACH

139.00000

0350 *Construction Traffic Sign (Panel Size A) 15.000

16.500

630-80341  
 

693.0031.500

363.00

35.000

EACH

22.00000

0355 *Construction Traffic Sign (Panel Size B) 5.000

4.000

630-80342  
 

297.009.000

132.00

10.000

EACH

33.00000

0360 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

4,995.001.800

2,220.00

2.000

EACH

2,775.00000

0365 *Drum Channelizing Device 23.500

18.800

630-80360  
 

719.1042.300

319.60

50.000

EACH

17.00000

0370 Concrete Barrier (Temporary) 96.000

76.800

630-80370  
 

5,356.80172.800

2,380.80

192.000

LF  

31.00000

0375 *Traffic Cone 25.000

20.000

630-80380  
 

45.0045.000

20.00

50.000

EACH

1.00000

0380 *Impact Attenuator (Temporary) 2.000

1.600

630-85010  
 

9,990.003.600

4,440.00

4.000

EACH

2,775.00000

0385 *Traffic Signal (Temporary) 0.500

0.400

630-86810  
 

14,850.000.900

6,600.00

1.000

EACH

16,500.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0395 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0400 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Indian Employment Preference (TERO) 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 Added Item (Dollar)/ Overweight Load Price Reductions 
Added per SMCO # 003

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0435 Const Surveying (Hour) Added per MCR # 004 18.000

0.000

625-00001  
 

2,700.0018.000

0.00

20.000

HOUR

150.00000

0440 Str Bkfl (Flow-Fill) Added per MCR #006 0.000

117.000

206-00065  
 

20,475.00117.000

20,475.00

128.000

CY  

175.00000

CAT 888,242.74232,340.98941,473.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 Field Office (Class 1) 1.000

0.000

620-00001  
 

8,750.001.000

0.00

1.000

EACH

8,750.00000
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PCN: 21091-BID    ESTIMATE RUN 12/17/2018

PROJECT: STR151A-010                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:55:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 9,750.000.009,750.00CURRENT AMT0400 $ $ $

$ 897,992.74232,340.98$951,223.64$CURRENT AMTPROJECT TOTAL


